

Bristol 2050 Land Use Plan - Project Schedule

2021.07.13 update

Anticipated Schedule

	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1 Project Initiation											
a	X	X									
c					3.23						
2 Update and Create Land Use Chapters¹											
a					3.23						
b						4.27					
c							5.25				
d								6.22			
e						4.27					
f									7.27		
g											
h										8.24	
3 Public Engagement											
a	X										
b											
4 Plan Commission / Village Board Meetings											
a			X								
5 Project Completion											
a											

X Task completed

¹ Includes maps and tables as required per State statutes

Each chapter of the Land Use Plan will be discussed at regularly scheduled Plan Commission meetings. Dates listed above are subject to change