

HWY 45 —DOT UPDATE—

May 12, 2017

Week of May 8

- Common excavation and marsh excavation was performed on the southbound side of US 45 heading from County C to 86th Street.
- Storm sewer crews replaced two cross culverts on US 45 between 86th St. and County C.
- Common excavation for additional lanes was performed on at the County A2/WG and US 45 Intersection.
- Utilities continued relocations.

Week of May 15

- Common excavation will continue on the northbound side of US 45 heading from County A2/WG to County Q.
- County A2/WG and US 45 Intersection
 - Concrete work will begin.
 - Electrical facilities for signals will be staked out
 - Conduit for signal will begin being installed.
- Utilities will continue relocations.

Excavation at US 45 and County A2/WG



Milling and Common Excavation at US 45 and County A2/WG

